

Sales-to-Onboarding process

From commercial commitment to live operation. Clear context, ownership and readiness at every gate.

Owner: Commercial · Aryze commercial flow · 2026 · Confidential

THE PROCESS IN ONE LINE

From commercial commitment to live operation: **the boundary is the merchant agreement** — when it is sent, the deal is commercially won, and onboarding owns everything after it.

WHAT CHANGES

Readiness-led handoff

Sales does not move a customer forward until product path, KYB status, technical scope, blockers and next milestone are clear.

WHY IT MATTERS

Context is the deliverable

The receiving team should not rediscover the deal, the use case or the customer's operating constraints.

WHAT IT ENABLES

A cleaner start

Commercial fit, KYB, IT, legal and owners become visible before the handoff. Not after.

This process begins where the Sales Strategy ends. **The boundary is the merchant agreement:** when the agreement is sent, the deal is commercially won, and onboarding owns everything after it. The purpose here is to give Sales, Legal, Compliance, Technical and Onboarding the same context at that handoff, so the customer experiences continuity rather than a restart.

The handoff packet

Every handoff produces this packet. Same shape for every product. Different content. If a packet cannot be filled in, the deal is not ready to move.

FIELD	PAY BY BANK	STABLECOIN FACTORY	DIGITAL CASH

Product path	Pay by Bank, target markets confirmed	Own Programme / Partner-Led / White-Label	Digital Cash, phase-1 scope identified
Use case	Deposits, top-ups, FX swap	Stablecoin or tokenised asset, one sentence	Settlement, treasury, liquidity, issuance
Decision owner	Payments Ops Lead, named	Founder, CTO or Head of Product, named	Executive sponsor, named (Board-adjacent)
Commercial scope	Volume, AOV, blended fee, savings model	Motion-fit pricing, contract length	Capex/opex framing, multi-year structure
KYB status	Started / docs in / approved	Customer issuer-licence confirmed	Institution licence confirmed; MLRO identified
Technical scope	Current PSP/stack, integration points, sandbox tested	Stack, motion, sandbox progress, networks	Architecture map vs existing stack, treasury hooks
Legal blockers	Contract template stage; merchant agreement	Contract scope; IP and data ownership; exit clauses	Framework agreement; indemnification; vendor DD pack
Next milestone	Live merchant date, with KPI	First sandbox-to-test-net deployment	Phase-1 scope, workshop scheduled
Owner + date	Named owner, dated next step	Named owner, dated next step	Named owner per workstream, dated review

Readiness flow

Six stages from commercial commitment to live. Two decision points. One handoff standard. **Confirm. Document. Verify. Hand off.** Trust work runs in parallel with implementation alignment. Handoff happens when readiness is clear, not when momentum is loud.

1 • Commercial commitment —

Sales confirms fit, intent and a concrete next step.



2 • Context captured — use case, stakeholders, commercial scope documented in the packet.

3 • Readiness review — what KYB, legal, technical or operational work is needed.



4 • KYB + decision — trust work starts when fit and intent justify the deeper review.

5 • IT + legal alignment — implementation requirements, blockers and responsibilities clarified.



6 • Handoff + start — onboarding starts when scope, owners, blockers and next milestone are clear.

FLEXIBLE — STRICT AT HANDOFF

Flexible: follow-ups are expected when technical, legal, commercial or stakeholder clarity is needed.

Strict at handoff: onboarding starts only when the packet is complete and the readiness gates have passed.

Readiness gates by product

The packet stays constant. The gates differ.

Pay by Bank — KYB and integration run in parallel

- 1. Merchant agreement sent.** The commercial win; onboarding starts here.
- 2. KYB + technical integration — in parallel, not sequential.** Company verification, documentation and approvals run alongside callbacks, reporting, sandbox journeys and theming. Neither waits for the other.
- 3. Setup verified.** Integration complete and tested end to end.
- 4. Go live.** KYB approved + integration ready. Monitoring, support, handover to account management.

Stablecoin Factory — three gates before scoping

- **Technical readiness.** Customer has a technical team able to use sandbox and docs.
- **Issuer model.** Customer (or parent/partner) holds the licence. Aryze does not deliver one.

- **Motion fit.** Own Programme / Partner-Led / White-Label confirmed before commercial scoping.

Digital Cash — three institutional gates

- **Licence.** Institution already licensed for digital cash or related activity.
- **Executive sponsor.** Board-adjacent champion identified before deal progression.
- **Multi-stakeholder capacity.** Treasury, legal, compliance, risk and tech can engage in the same room.

A single review meeting is enough when context is clear. Two meetings (commercial + implementation) when KYB, technical or legal questions need a forum. More than two means the deal is not ready for handoff.

Ownership model

Each role enters at the right point and protects the handoff into onboarding.

ROLE	ENTERS WHEN	OWNS
Commercial	Qualified opportunity through to handoff.	Product path, handoff packet, KYB trigger, readiness gaps, next milestone.
Compliance / MLRO	KYB triggered (PbB), regulatory pre-read (Digital Cash), issuer-model verification (Factory).	KYB checks, licence verification, AML/sanctions screening, regulator-facing material.
Legal	Legal or contract questions appear, usually around the implementation review.	Contract review, legal blockers, responsibilities before onboarding.
IT / Technical	Integration, setup or operational questions appear.	Technical feasibility, setup answers, blockers, requirements.
Account management	Onboarding-ready or close to handoff.	Continuity, implementation readiness, ongoing relationship.

Time targets

Internal expectations, not customer promises. A slip past target without a documented reason escalates.

Pay by Bank — 6-12 weeks SMB

- **Commitment → KYB started:** 5 working days.
- **KYB started → approved:** 1-3 weeks (customer-doc dependent).
- **KYB approved → integration started:** 5 working days.
- **Integration → live merchant:** 2-6 weeks.

Stablecoin Factory — weeks to a quarter

- **Commitment → sandbox-to-test-net:** 2 weeks.
- **Sandbox → first deployment:** 2-6 weeks.
- **Own Programme cycle:** weeks to a quarter.
- **Partner-Led / White-Label:** one to two quarters / two quarters+.

Digital Cash — 6-18 months

- **Commitment → first workshop:** 3 weeks.
- **Workshop → architecture:** 4-6 weeks.
- **Architecture → legal / risk / procurement:** 2-6 months.
- **Phase-1 deployment:** 4-6 months on narrow scope.

Escalation paths

Escalation is part of the process. A stall becomes harder to resolve the longer it sits.

STALL	PATH	TRIGGER AND RESPONSE
KYB stalled	Commercial + Compliance	Triggered when KYB docs are incomplete after 2 weeks. Joint review within 5 working days.
Technical stalled	Technical lead + Commercial	Triggered when integration questions remain open after the implementation review. Joint review within 5 working days.

Legal stalled	Legal + Executive sponsor	Triggered when contract review extends beyond target time, or when indemnification, IP or exit becomes deal-critical. For Digital Cash, the executive sponsor engages personally.
Customer quiet	Commercial re-engagement	10+ working days of silence triggers a structured re-engagement attempt before flagging the deal at-risk.
Scope creep	Commercial leadership	Material scope beyond original commitment routes to commercial leadership before anyone agrees. Especially relevant for Digital Cash multi-year framework agreements.
Aryze capability gap	Product + Commercial leadership	An Aryze-side blocker (RWA, sandbox access, undocumented limit) routes to product immediately. The capability is not promised to the customer in the meantime.

How we measure handoff quality

The process is judged on whether onboarding starts with context, not whether it starts fast.

Conversion

- Commitment → readiness review
- Readiness review → KYB started
- KYB → onboarding-ready
- Onboarding-ready → implementation start

Speed

- Commitment to readiness review
- Readiness review to KYB start
- Implementation review to handoff
- Time stuck with unresolved blockers

Quality

- Product path documented
- Stakeholders identified before handoff

- KYB and legal blockers known
- Onboarding starts without re-discovery

THE DECISION QUESTION

Does each handoff give onboarding enough context, ownership and readiness to move without avoidable rework?

Aryze · Sales & Marketing · Sales-to-Onboarding process · Confidential